

Note to NCRP Team: This is the Work Plan we discussed at our July 2012 team meeting except it has a Year 1 update (in red). We need to review this at our October 2013 team meeting, including the categories (Column 1). -- David Hulchanski 15-Sept-2013.

Neighbourhood Change Research Partnership

Draft Work Plan as of 15-Sept-2013		Years begin July 1	2012-13 YEAR 1	YEAR 2	YEAR 3	YEAR 4	YEAR 5	YEAR 6
Activity A - Collaborative Neighbourhood Change Studies								
1. Three Cities analysis of 1971-2006 census data (Review M/T/V and Complete H/W/C)	Analysis & mapping completed for 6 CMAs			X	X	X	X	
2. Identify and integrate other data sources (6 CMAs). [NOTE: Local CMA data will be collected and used at the local level.]	2010 income tax filer data			X	X	X	X	
3. Joint Analysis of CT data to identify neighbourhood types	Joint Analysis begun	Murdie Report Sept 2013		X	X	X	X	
4. Neighbourhood change case studies using comparable methodology	X	X						X
Activity B - Comparative Analysis of Neighbourhood Trends								
5. Comparative analysis of the results from Activity A	X					X	X	
6. Comparative reviews of existing policies, programs, & local interventions - Canadian and international	Not initiated			X	X	X	X	
Activity C - Mobilizing Knowledge to Address Neighbourhood Inequality								
7. Cross-disciplinary collaborative studies on theme areas (Canadian & International)	Not initiated	Chicago comparative						x
Dissemination, Meetings & Conferences								
In-person meetings of the research team	1 st team meeting July 2012	2 nd team meeting Oct 2013			May 2016			May 2018
Symposia & workshops (to present & plan studies)		July 2014			May 2016			
International conference								May 2018
Divided Cities e-book - launch			May 2015					
Oxford U Press collections (Trends, Consequences, Interventions)				Sept 2015				Sept 2017